

## JASLW Project Status

### 8-Aug-00

#### A Goals

#### Assigned

#### Status

- |  |             |  |
|--|-------------|--|
| 1. Roster (Jamis to Oracle)                  | Carter      | Creating data for organization structure table                     |
| 2. SIPRNET & DoD INADS                       | Sims/Mokray | Will visit site this week to work on DocuShare permission problems |
| 3. Single authentication (FLITE & Docushare) | Carter/Sims | On Hold  |
| a. New FLITE Web-enabled email system        | Murray      | Searching for utility/script to convert current passwd file        |
| 4. DocuShare Implementation                  | Sims/Murray | On Hold  |
| 5. Encryption for JAS host services          | Carter      | On Hold  |
| 6. Amjams SSL                                | Carter      | Working on apache exec cgi scripts                                 |

#### B Goals

#### Assigned

#### Status

- |  |        |  |
|--|--------|--|
| 1. Improve Lexis interface                 |        | On Hold  |
| 2. Query Server                            |        | On Hold  |
| 3. Eliminating FLITE registration workload | JASLW  | On Hold  |
| 4. New FLITE Web-enabled email system      | Murray | Searching for utility/script to convert current passwd file<br>(Col Carnes, Tim and Craig discussed Army transition with Maj Bailey, Army Strategic and Advanced Computing Center) |

#### C Goals

#### Assigned

#### Status

- |   |             |   |
|---|-------------|---|
| 1. Major upgrade to FLITE                                 |             |   |
| a. Converting data to HTML/Loading to BRS                 | Sims/Murray | On Hold   |
| 2. Single authentication for all JAS host services (LDAP) | Carter      | Installing a new module to auth user in Oracle database   |
| 3. Implement New public Web server (CUBIX)                | Sims/Murray | Upgrading software packages (SSL, MySQL, misc libraries /languages<br>for future development/adjunct resources) |